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EPA Contract No. EP-R9-06-03
Superfund Records Center Management Services, Region 9

Monthly Report
June 2011

TOAM: Elaine Chan
PM: Anne Bonham

I. TASK ACCOMPLISHMENTS

Task 1: Project Management

1.1 Manage the Contract

The monthly report was submitted to the TOAM on June 7.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment report were all submitted to the TOAM on June 17.

The Records Center Performance Measurements Reports were submitted to the TOAM on
June 8.

The PM met with the TOAM on June 17 to review the monthly reports and to verify the
status of the contract.

The RMS V/Program Manager updated the Records Center Security Procedures and
Records Center Procedures & Policies on June 7 and submitted them to the TOAM.

Future Activities

Staff will deliver monthly technical and financial reports to the TOAM by the 10th of
the month.

Staff will continue to track furniture and equipment for the semi-annual property
inventory updates.

Records Center guidance materials will be created or revised as required.

1.2 Closeout of the Contract

EPA announced their intent to extend the current contract 3 months. Instead of a
termination date of 10/18/11, the current contract will be active until 1/18/12.

Future Activities

Closeout activities will be performed as described in the Transition Plan and as
directed by the TOAM at the end of the performance period.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage, and
Recycling/Shredding
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2.1 Organizing and Indexing

Staff indexed 2,258 documents and edited 2,447 index records in the Superfund Document
Management System - Centralized (SDMS-C) database.

Librarian IVs eliminated the indexing backlogs of the following sites this month:
Abandoned Uranium Mines on Navajo Nation
Tuba City Abandoned Ldfl

The site assessment Librarian IV received 4.2 lft. of new documents, and processed 9 new
sites.

Circulation Department staff shelf-read approximately 75 lft. of site files during the month.

The site assessment Librarian IV performed quality assurance on 1 site file, shifted 8 lft. of
files to consolidate documents, and shelfread the entire site assessment collection (362 lft.)
and the Oil Facilities Response Plans collection (94 lft.).

To ensure the accuracy and consistency of database searches, a Librarian IV completed the
3rd quarter quality-assurance review of new personal and organizational name authority file
entries.

On June 6 staff met with ORC Attorney Eric Esler to discuss redactions of Pacific Coast
Pipeline administrative record documents. As a result of the meeting the requested
redactions could move forward.

Future Activities

Staff will continue to organize and index Superfund files into the SDMS-C database.

2.2 Document Pick-up, Processing, File Management, and Storage

26.5 lft. of documents were picked up from EPA regional offices. 4 Transfer of Records
forms were processed.

32.1 lft. of documents were retrieved from the FRC.

Staff performed physical preparation of documents (such as removing bindings, redacting,
stamping, photocopying, or preparing for scanning or microfilming) for the following
Administrative Records or special collections:

Hassayampa Landfill Retrospective Scanning (12 lft.)

The Holdings Database was maintained during the month, and the following holdings
reports were updated:

Holdings Report, updated June 22.
FRC Storage Report, updated June 22.
On-Site Storage Report, updated June 22.
Contracts On-Site Storage Report, June 21.

Staff checked 3.2 lft. of unindexed San Gabriel Valley documents for possible duplication
with documents already in the site file.
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Future Activities

Staff will continue to pick up documents from EPA regional offices on a regular twice-
weekly schedule.

Staff will continue to maintain the on-site file collections and to recommend inactive
files for retirement to the FRC.

Staff will continue to prepare accessions for transfer to the FRC.

2.3 Scanning

Scanning Department staff prepared, scanned, and quality assured 774 documents (30,702
pages) during June and forwarded them for retirement to the FRC.

Future Activities

Scanning staff will continue to prepare, scan, and quality assure files in the SDMS-C
system and forward them for retirement to the FRC.

2.4 SCAP Support and WasteLAN Data Entry

Staff received, indexed, and logged 2 SCAP accomplishment documents during June.

Future Activities

Staff will continue to receive, index and log SCAP accomplishment documents at the
direction of the TOAM.

2.5 Financial Documentation/Cost Recovery Packaging

Twenty-two Financial Cost Documentation Packages were processed through the
Accounting, Program, or Enforcement Final copy for the following sites:
OU SSID Site Name
00 0983 APPLIED MATERIALS
01 0934 ATLAS ASBESTOS MINE
02 09E9 ATLAS ASBESTOS MINE
01 0935 COALINGA ASBESTOS MINE
01 091N COOPER DRUM
00 09AG DEL MONTE CORP. (OAHU PLANTATION)
01 0920 INDIAN BEND WASH NORTH
01 093Y LAVA CAP MINE
00 09QN MCCLELLAN AIR FORCE BASE
13 09BE MOTOROLA, INC. (52ND STREET PLANT)
14 09BE MOTOROLA, INC. (52ND STREET PLANT)
00 0958 OPERATING INDUSTRIES, INC., LANDFILL
00 0958 OPERATING INDUSTRIES, INC., LANDFILL(58, 2R, DH & P2)
00 0958 OPERATING INDUSTRIES, INC., LANDFILL(SSID 2R)
00 0958 OPERATING INDUSTRIES, INC., LANDFILL(SSID DH)
00 0958 OPERATING INDUSTRIES, INC., LANDFILL(SSID P2)
01 099K PEMACO MAYWOOD
03 09L6 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
05 094X SAN GABRIEL VALLEY (AREAS 1-4)
02 09M4 SAN GABRIEL VALLEY (AREAS 1-4)
01 0944 SELMA TREATING CO
00 0997 WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE)
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Staff retrieved 23 cost packages/financial documents for EPA staff during June.

The Cost Package Documentation Index was updated on June 21.

Future Activities

Cost packages and cost summaries will continue to be processed as directed by the
TOAM.

2.6 Recycling and Shredding

At the request of EPA staff, Records Center staff recycled/shredded 6.9 lft. of documents.

Future Activities

Recycling and shredding assistance will be provided as directed by the TOAM.

Sites worked on under Task 2 for the month of June, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 2 major efforts generally consist of large-volume indexing & scanning efforts. Sometimes these
efforts are the necessary preliminary steps to producing Administrative Records. However, major
indexing efforts on a single site can also represent an effort to reduce the backlog for that site.

SSID OU SITE NAME
099R 00 ABANDONED URANIUM MINES OF THE NAVAJO NATION (NAUM-

TRONOX V. ANADARKO LITIGATION)
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
0900 00 ACME CLEANERS
0916 06 AEROJET GENERAL CORP (RANCHO CORDOVA)
0916 07 AEROJET GENERAL CORP (RANCHO CORDOVA)
094Y 00 ALARK HARD CHROME
09PC 00 ALTOONA MINE
09DJ 00 AMCO CHEMICAL
09DJ 01 AMCO CHEMICAL
09SZ 00 AMERICAN SAMOA AG CHEMICAL DISPOSAL PROJECT
09GU 00 ANACONDA COPPER CO (YERINGTON)*
09GU 01 ANACONDA COPPER CO (YERINGTON)
09GU 03 ANACONDA COPPER CO (YERINGTON)
09GU 08 ANACONDA COPPER CO (YERINGTON)
0983 00 APPLIED MATERIALS
09JS 00 ASARCO INC HAYDEN PLT
09JS 01 ASARCO INC HAYDEN PLT
0934 01 ATLAS ASBESTOS MINE
09E9 02 ATLAS ASBESTOS MINE
09TF 00 AZTEC SPECIALTY CHEMICAL
09JW 00 B.F. GOODRICH
09JW 01 B.F. GOODRICH
09MM 00 BLUE LEDGE MINE
09QV 00 BODIE STATE HISTORICAL PARK
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SSID OU SITE NAME
09H2 02 BROWN & BRYANT INC. (ARVIN PLANT)
09D8 00 CALIFORNIA CREATIVE DYNAMICS CO INC
09Q3 00 CAMP PENDLETON MARINE CORPS BASE
09SW 00 CAMPUS CLEAN UP - OAKLAND AVIATION SCHOOL
09RU 00 CANE VALLEY NAVAJO RADIOACTIVE STRUCTURES
09R6 02 CARSON RIVER MERCURY SITE
09GY 00 CASMALIA PHASE II
09GY 01 CASMALIA PHASE II
093H 01 CASMALIA RESOURCES
0971 00 CASTLE AIR FORCE BASE
0900 00 CESI DRYCLEANING CENTER
09TD 00 CHURCH ROCK NAVAJO RADIOACTIVE STRUCTURES
0900 N/A CITY OF ARCATA (BRN)
0900 N/A CITY OF SAN JOSE (BRN)
09SK 00 CNMI AG CHEMICAL DISPOSAL PROJECT
0935 01 COALINGA ASBESTOS MINE
091N 01 COOPER DRUM
09RM 00 COVE NAVAJO RADIOACTIVE STRUCTURE SITE
0900 00 CRAFTON REDLANDS AREA
09RR 00 CROWN CITY PLATING
09H5 01 CTS PRINTEX, INC.
09TH 00 CUC PCB SITE
09WV 00 CUC ROTA POWER PLANT PCB
09JT 01 CYPRUS TOHONO MINE
09Y1 07 DCE CIRCUITS
0936 01 DEL AMO FACILITY
0936 03 DEL AMO FACILITY
09AG 00 DEL MONTE CORP. (OAHU PLANTATION)
09TV 00 DUCK VALLEY PAIUTE SHOSHONE RESERVATION
09P8 00 EDWARDS AIR FORCE BASE
09H6 00 EL TORO MARINE CORPS AIR STATION
09DF 00 ENVIROPUR/PRC
09SN 00 FELTON KING
09Q6 01 FORT ORD
09SD 00 FOSTER'S PLATING
0900 N/A FREMONT REDEVELOPMENT AGENCY (BRN)
094R 01 FRONTIER FERTILIZER
09EJ 00 GAMBONINI MERCURY MINE
09Q7 00 GEORGE AIR FORCE BASE
09RK 00 GOLDOME
Z900 N/A GREKA 6802 PALMER ROAD
Z900 N/A GREKA BELL LEASE COMPLEX SPILL
09RD 00 GREKA BRADLEY CONSOLIDATED 3 ISLAND OIL PRODUCTION FACILITY
Z900 N/A GREKA CAL-60
Z900 N/A GREKA ENERGY OIL SPILL
Z900 N/A GREKA ENERGY ZACA
Z900 N/A GREKA ENERGY-PALMER
Z900 N/A GREKA OIL & GAS INC BELL 3 RELEASE
Z900 N/A GREKA SECURITY LEASE
Z900 N/A GREKA UCAL 98 SPILL
Z900 N/A GREKA UCAL SPILL SITES
Z900 N/A GREKA UNASSIGNED
Z900 N/A GREKA-GATO PONDS
Z900 N/A GREKA-GATO PONDS PIPELINE
09SJ 00 GUAM AG CHEMICAL DISPOSAL PROJECT
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SSID OU SITE NAME
09RJ 00 HAKIMO ROAD AKA BOTELHO
09X6 00 HALACO ENGINEERING CO
09B8 01 HASSAYAMPA LANDFILL
0900 00 HI GRADE DRIVE IN CLEANERS
0900 N/A HUNTINGTON BEACH CHANNEL INCIDENT
09WJ 00 INDALEX ALUMINUM SOLUTIONS
0920 01 INDIAN BEND WASH NORTH
0920 08 INDIAN BEND WASH NORTH
09GH 01 INDIAN BEND WASH NORTH
09G6 01 INDIAN BEND WASH SOUTH
09G6 03 INDIAN BEND WASH SOUTH
09SM 00 INGOMAR AMMUNITION
0988 01 INTEL CORP (SANTA CLARA 3)
09MX 00 IRON KING MINE - HUMBOLDT SMELTER
0917 01 IRON MOUNTAIN MINE
0917 04 IRON MOUNTAIN MINE
0917 06 IRON MOUNTAIN MINE
0974 01 J.H. BAXTER & CO
0900 00 JERRY'S DRAPERY SERVICE
09FM 00 KLAU/BUENA VISTA MINE
09FM 01 KLAU/BUENA VISTA MINE
09FM 02 KLAU/BUENA VISTA MINE
093Y 00 LAVA CAP MINE
093Y 01 LAVA CAP MINE
093Y 02 LAVA CAP MINE
0947 00 LIQUID GOLD OIL CORP RICHMOND
097H 00 LOCKHEED PROPULSION CO
0989 01 LORENTZ BARREL & DRUM CO
0989 02 LORENTZ BARREL & DRUM CO
09X8 02 LORENTZ BARREL & DRUM CO
0900 N/A LULA WASHINGTON DANCE THEATRE (BROWNFIELDS)
098P 00 MARE ISLAND NAVAL SHIPYARD
0965 00 MATHER AIR FORCE BASE
0941 00 MCCLELLAN AIR FORCE BASE
09QN 00 MCCLELLAN AIR FORCE BASE
09SP 00 MCCLELLAN AIR FORCE BASE
09TW 00 MERCURY ON A CORNER ER
09M6 01 MEW STUDY AREA
09TG 00 MILL CREEK CYLINDERS
09TR 00 MOAPA PESTICIDES EMERGENCY RESPONSE
09J4 00 MODESTO GROUND WATER CONTAMINATION
09J4 01 MODESTO GROUND WATER CONTAMINATION
0926 01 MONTROSE CHEMICAL CORP
0926 03 MONTROSE CHEMICAL CORP
0926 04 MONTROSE CHEMICAL CORP
0926 06 MONTROSE CHEMICAL CORP
09CA 00 MONTROSE CHEMICAL CORP
09CA 04 MONTROSE CHEMICAL CORP
09CA 05 MONTROSE CHEMICAL CORP
09BE 01 MOTOROLA, INC. (52ND STREET PLANT)
09BE 02 MOTOROLA, INC. (52ND STREET PLANT)
09BE 03 MOTOROLA, INC. (52ND STREET PLANT)
09BE 13 MOTOROLA, INC. (52ND STREET PLANT)
09BE 14 MOTOROLA, INC. (52ND STREET PLANT)
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SSID OU SITE NAME
09AK 01 NAVAL COMPUTER & TELECOMMUNICATIONS AREA MASTER STATION

EASTERN PACIFIC
09K7 00 NEW IDRIA MERCURY MINE
09J5 03 NEWMARK GROUNDWATER CONTAMINATION
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09TJ 00 NUWAY DRY CLEANERS
09SV 00 OAKLAND AVIATION SCHOOL MERCURY RELEASE
0900 N/A OHLONE COMMUNITY COLLEGE (BRN)
09BC 00 OMEGA CHEMICAL CORP
09BC 01 OMEGA CHEMICAL CORP
09BC 02 OMEGA CHEMICAL CORP
09BC 03 OMEGA CHEMICAL CORP
0958 00 OPERATING INDUSTRIES, INC., LANDFILL
0958 01 OPERATING INDUSTRIES, INC., LANDFILL*
09J6 00 PACIFIC COAST PIPELINES
09J6 01 PACIFIC COAST PIPELINES
091S 01 PEARL HARBOR NAVAL COMPLEX
099K 01 PEMACO MAYWOOD
09WZ 00 PETALUMA PRECEDENT
09RW 00 PETER PAN CLEANERS
0919 00 PHOENIX-GOODYEAR AIRPORT AREA
0919 01 PHOENIX-GOODYEAR AIRPORT AREA
09R8 03 PHOENIX-GOODYEAR AIRPORT AREA
09WE 00 PLUMAS EUREKA STATE HISTORIC PARK
09RL 00 RED VALLEY NAVAJO RADIOACTIVE STRUCTURE SITE
09WF 00 RIVERSIDE CHROME PLATING INC
09A1 00 ROIC/SUN VALLEY
09WG 00 ROSELLE MAD CHEMIST
0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09L6 03 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 02 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 04 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09QY 04 SAN FERNANDO VALLEY (AREA 2, DRILUBE-WILSON)
09SF 04 SAN FERNANDO VALLEY (AREA 2, EXCELLO PLATING)
09N2 01 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 02 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 03 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
09N2 04 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
0900 N/A SAN FRANCISCO REDEVELOPMENT AGENCY (BRN)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
098V 04 SAN GABRIEL VALLEY (AREAS 1-4)
098V 05 SAN GABRIEL VALLEY (AREAS 1-4)
098V 06 SAN GABRIEL VALLEY (AREAS 1-4)
09ES 00 SAN GABRIEL VALLEY (AREAS 1-4)
09ES 01 SAN GABRIEL VALLEY (AREAS 1-4)
09M4 02 SAN GABRIEL VALLEY (AREAS 1-4)
09M5 01 SAN GABRIEL VALLEY (AREAS 1-4)
0900 N/A SANTA CRUZ COUNTY, AZ (BRN)
09WK 00 SANTA FE MINE #2 - RED MOUNTAIN
09WM 00 SANTA FE SPRINGS DRUMS
09P9 01 SCHOFIELD BARRACKS
0944 00 SELMA TREATING CO
0944 01 SELMA TREATING CO
0944 02 SELMA TREATING CO
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SSID OU SITE NAME
09SY 00 SKYLINE AUM WASTE PILE SITE
09J8 01 SOLA OPTICAL USA, INC
0942 02 SOUTH BAY ASBESTOS
09D7 00 SOUTHERN CALIFORNIA EDISON (VISALIA POLEYARD)
09TN 00 SPARKLEEN LAUNDRY AND SERVICE CLEANERS
09W9 00 STOKER CO
0901 01 STRINGFELLOW
0901 05 STRINGFELLOW
09K2 00 SULPHUR BANK MERCURY MINE
09K2 02 SULPHUR BANK MERCURY MINE
0900 00 SUNSHINE CARPET & DRAPERY
0900 00 TECATE HAZARDOUS WASTE SITE
09RQ 00 TEEC NOS POS NAVAJO RADIOACTIVE STRUCTURES
0900 N/A TOHONO O'ODHAM NATION (BRN)
09P3 00 TREASURE ISLAND NAVAL STATION- HUN PT AN
09WC 00 TSMY CYLINDER SITE
09RF 00 TUBA CITY ABANDONED LDFL
09SS 00 TUBA CITY NAVAJO RADIOACTIVE STRUCTURES SITE
096Y 01 TUCSON WEST CAP
09R3 01 UNITED HECKATHORN CO
0900 00 US FOREST SVC-DRINKWATER GULCH MINE
0900 N/A UTOPIA MINE
09K5 00 VALLEY WOOD PRESERVING INC.
0900 00 WAIAWA GULCH-INDUSTRIAL PARK/STREAM
0900 00 WAKE ISLAND AIRFIELD
09C1 01 WASTE DISPOSAL, INC.
09D1 01 WATKINS JOHNSON CO (STEWART DIVISION)
09TK 00 WEST AVENUE MERCURY
0997 00 WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE)
0997 01 WESTINGHOUSE ELECTRIC CORP. (SUNNYVALE)
0900 00 WHITEHORSE LANDFILL
09WD 00 WICKENBURG VULTURE MERCURY DROPPINGS
09Q1 01 WILLIAMS AIR FORCE BASE
09QC 00 YOSEMITE CREEK SEDIMENT
09K6 01 YUMA MARINE CORPS AIR STATION

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

Staff processed 86 requests for documents, performed 1,181 database searches in SDMS-C,
and provided 24,682 documents for EPA staff and other requesters.

Fourty-one indices were generated in electronic, diskette, CD-ROM, or paper format at the
request of EPA staff or members of the public.

The Circulation Department and Cost Recovery Department CBI Circulation/Disclosure
Reports were submitted to the EPA CBI Officer on June 10 and June 7, respectively.

Future Activities

Staff will continue to perform online searches, retrieve documents, provide files to
EPA staff and other requesters, and to generate site file indices from the SDMS-C
database.
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3.2 Freedom of Information Act (FOIA)

Staff provided support for 4 FOIA requests totaling 6 billable hours.

Future Activities

Staff will continue to provide FOIA support to EPA staff and the public, including
online searching, generating reports of potentially responsive documents, and
providing information in hard copy or electronic form.

3.3 Photocopy and Redaction Service

Staff photocopied 2,698 non-FOIA-related pages for EPA staff and other requesters. In
addition, staff printed 1,526 pages from SDMS-C.

At the request of EPA staff, 1 document from the San Fernando Valley, Area 1 site file was
redacted in preparation for the upcoming FOIA response, and 7 documents from the Pacific
Coast Pipe Line site file were redacted in preparation for the upcoming AR.

Future Activities

Staff will continue to provide photocopy and redaction service as directed by the
TOAM and EPA program staff.

3.4 CD-ROM Service

Staff fulfilled 41 requests for documents on CD-ROMs. 531,565 pages were copied to
CDs.

Future Activities

Staff will continue to provide documents to EPA staff and the public in CD-ROM
format.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

Staff scanned, entered into SDMS-C, copied to CD-ROM, and mailed to EPA Headquarters
the RODs, ESDs, and/or ROD Amendments for the following sites:

ALAMEDA NAVAL AIR STATION
NAVAL COMPUTER AND COMMUNICATIONS AREA MASTER STATION
EASTERN PACIFIC

Future Activities

Staff will continue to submit RODs, ESDs, and ROD Amendments to EPA
Headquarters on a quarterly basis.
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Sites worked on under Task 3 for the month of June, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 3 major efforts generally consist of: large-volume CD-ROM publishing or copying efforts;
conducting searches and compiling special collections for large reference requests; redacting documents
for Administrative Records or other purposes.

SSID OU SITE NAME
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
09DJ 00 AMCO CHEMICAL
0900 00 ARIZONA METAL PROCESSING SERVICES
09JW 00 B.F. GOODRICH
09JG 01 CASMALIA FUTURE DE MINIMIS SETTLEMENTS
093H 01 CASMALIA RESOURCES
0971 01 CASTLE AIR FORCE BASE
09H5 01 CTS PRINTEX, INC.
09AJ 01 DAVIS MONTHAN AFB
0936 01 DEL AMO FACILITY
0936 03 DEL AMO FACILITY
09HB 00 DENOVA ENVIRONMENTAL INC.
Z900 N/A GREKA OIL & GAS INC BELL 3 RELEASE
09RJ 00 HAKIMO ROAD AKA BOTELHO
0920 01 INDIAN BEND WASH NORTH
09G6 01 INDIAN BEND WASH SOUTH
09MX 00 IRON KING MINE - HUMBOLDT SMELTER
0917 01 IRON MOUNTAIN MINE
09F6 01 JASCO CHEMICAL CORP
0943 01 KOPPERS CO. INC. (OROVILLE PLANT)
0965 00 MATHER AIR FORCE BASE
09M6 01 MEW STUDY AREA
0926 03 MONTROSE CHEMICAL CORP
0900 N/A MTBE TUBA CITY
09QM 00 NE CHURCHROCK QUIVIRA MINES
09J5 01 NEWMARK GROUNDWATER CONTAMINATION
09MZ 00 NORTHEAST CHURCHROCK MINE SITE
09PM 00 NORTHEAST CHURCHROCK MINE SITE
09BC 00 OMEGA CHEMICAL CORP
09BC 01 OMEGA CHEMICAL CORP
0958 00 OPERATING INDUSTRIES, INC., LANDFILL
0958 01 OPERATING INDUSTRIES, INC., LANDFILL
09J6 00 PACIFIC COAST PIPELINES
091S 13 PEARL HARBOR NAVAL COMPLEX
099K 01 PEMACO MAYWOOD
09WE 00 PLUMAS EUREKA STATE HISTORIC PARK
0959 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09L6 03 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 00 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N1 01 SAN FERNANDO VALLEY (AREA 1 & ALL AREAS)
09N2 01 SAN FERNANDO VALLEY (AREA 2, GLENDALE UNIT)
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
098V 04 SAN GABRIEL VALLEY (AREAS 1-4)
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SSID OU SITE NAME
09M5 01 SAN GABRIEL VALLEY (AREAS 1-4)
09TN 00 SPARKLEEN LAUNDRY AND SERVICE CLEANERS
0900 00 STOCKTON IRON WORKS
096Y 01 TUCSON WEST CAP
0900 00 US FOREST SVC-DRINKWATER GULCH MINE
0900 00 WHITEHORSE LANDFILL

Task 4: Administrative Records (ARs) and Special Collections Management

4.1 Administrative Records

The following ARs were compiled, copied, and sent to repositories in June:
CTS Printex, Inc. AR, Update 1, sent June 2
Pacific Coast Pipeline AR, Update 3, sent June 14
Plumas Eureka State Historic Park Removal AR, sent June 17
Sparkleen Laundry and Service Cleaners Removal AR, sent June 20

Future Activities

ARs will be compiled, copied, and sent to repositories at the direction of the TOAM.

Information in the AR Repository database will be updated as necessary.

4.2 Work-Performed Compilations

Seven work-performed compilations were created or updated during June for the following
sites:
OU SSID Site Name
00 099R ABANDONED URANIUM MINES OF THE NAVAJO NATION

(NAUM-TRONOX V. ANADARKO LITIGATION)
01 093Y LAVA CAP MINE
01 09J4 MODESTO GROUND WATER CONTAMINATION
00 0958 OPERATING INDUSTRIES, INC., LANDFILL (58, 2R, DH & P2)
01 099K PEMACO MAYWOOD
00 09WG ROSELLE MAD CHEMIST
05 094X SAN GABRIEL VALLEY (AREAS 1-4)

Future Activities

Staff will continue to compile work-performed compilations as directed by the TOAM.

4.3 Electronic Media and Microfilm Management

Staff produced copies of special collections in the following electronic formats this month:
CD-ROM format: 20 collections
Electronic files attached to E-mails: 97 collections

Future Activities

Staff will produce special collections in electronic formats as directed by the TOAM.

Microfilm will be sent for quality-assurance testing and long-term storage as needed.
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Sites worked on under Task 4 for the month of June, with Site Spill Identification Number (SSID),
Operable Unit (OU), and Site Name

The sites in bold-face type below represent major efforts or projects on which we expended 22 or more
person-hours during the month. For any project on which we expended more than 80 person-hours during
the month, there is a brief narrative description found at the end of this report. The 80-hour efforts are
indicated with an asterisk below.

Task 4 major efforts generally consist of: Project management tasks in support of Administrative Records
& production of work-performed compilations.

SSID OU SITE NAME
099R 00 ABANDONED URANIUM MINES OF THE NAVAJO NATION (NAUM-

TRONOX V. ANADARKO LITIGATION)
099R 00 ABANDONED URANIUM MINES ON THE NAVAJO NATION
09H5 01 CTS PRINTEX, INC.
093Y 01 LAVA CAP MINE
09J4 01 MODESTO GROUND WATER CONTAMINATION
09BC 02 OMEGA CHEMICAL CORP
0958 00 OPERATING INDUSTRIES, INC., LANDFILL
09J6 00 PACIFIC COAST PIPELINES
099K 01 PEMACO MAYWOOD
09WZ 00 PETALUMA PRECEDENT
09WE 00 PLUMAS EUREKA STATE HISTORIC PARK
09WG 00 ROSELLE MAD CHEMIST
094X 05 SAN GABRIEL VALLEY (AREAS 1-4)
098V 06 SAN GABRIEL VALLEY (AREAS 1-4)
09TN 00 SPARKLEEN LAUNDRY AND SERVICE CLEANERS
09SU 00 WEST OAKLAND LEAD REMOVAL

Task 5: Manage the Day-to-Day Operations of the Superfund Records Center

The following staff meetings were held during the month:
The PM held an all-hands staff meeting on June 30.
The PM held a Managers/Supervisors meeting on June 29.
The PM held a Scanning Department meeting on June 16.
The RMS IV/Assistant Manager held meetings with special projects staff on June 9 and 15.
The RMS IV/Circulation Department Supervisor held a departmental meeting on June 6

and 15.
The RMS IV/Computer Support Department Supervisor held a departmental meeting on

June 21.

The PM purchased supplies and/or equipment during June as necessary.

Future Activities

The PM and department heads will continue to conduct regular staff meetings.

The PM will continue to manage the day-to-day operations of the Superfund Records
Center and to purchase supplies and equipment in a timely manner.

Task 6: Training and Orientation

No training requested in June.
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Future Activities

Staff will continue to provide training, orientation, and tours to EPA staff, contractors, and
others as directed by the TOAM.

Task 7: Online Operations and Internet Support

On June 7, backup tapes were delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage at EPA’s Richmond Labs.

An RMS IV/IS III coordinated with Al Belbahri to certify the Dragon Database to ensure
Record Center server C018 was updated with Windows updates, BigFix and SEP definition
files. Also, user profiles that were inactive were disabled or deleted from Active Directory June
29. This is an ongoing monthly effort.

An RMS IV/IS III coordinated with Al Belbahri to secure the Ascent Capture workstation
JMADIS05 from an Advance Persistent Threat (APT) detected by CSIRC. Per CSIRC,
JMADIS05 was completely rebuilt, including the reinstallation of the Operating System,
Windows Updates, Symantec Endpoint Protection Software and Symantec Backup Exec
Software and BigFix. This rebuild took 5 days, during which time scanning activity had to
cease. The workstation was returned to production status June 30.

An RMS IV/IS III coordinated with Benoy Puthuparapil to install Ascent Capture 7.5 and the
associated release script on JMADIS05. Work was completed June 30.

An RMS IV/IS III coordinated with EPA IT Helpdesk personnel Ted Gross and Giuseppe
Orlandi per direction from Elaine Chan on acquiring a new XP workstation for the rebuild of
the Ascent Capture release station. We received the workstation in a timely manner and
commenced the rebuild of JMADIS05 June 28.

Future Activities

Staff will continue to maintain all computer hardware, software, and LAN nodes in the
Records Center.

Backup tapes will continue to be delivered to the Computer Operations Section of the EPA
Management and Technical Services Division for off-site storage.

Staff will continue to post Administrative Record indices, introductions, and lists of
acronyms for Region 9 ARs on the Internet.

Task 8: Attend Meetings and Teleconferences

The PM and TOAM attended a teleconference/demonstration of SURS (SEMS User Request
System) on June 17.

The PM and RMS IV/Assistant Manager attended a national teleconference/demonstration of
SDMS –C release 2 changes on June 21.

Future Activities

Staff will attend a national Superfund Records Managers/SDMS-C Workgroup
teleconference meeting in June.
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Task 9: Assist Region 9 with Implementing the EPA’s Enterprise Content Management System,
ECMS

No activity occurred in this reporting period.

II. DIFFICULTIES ENCOUNTERED

No difficulties were encountered this reporting period.

III. PERSONNEL ACTION

No personnel action was taken in this reporting period.

IV. SUMMARY OF TECHNICAL DIRECTION

Staff received technical direction for 11 new projects via Express Link Work Request Forms. In
addition, staff received from the TOAM 9 requests for information or support via other means.
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V. STATISTICS

New File Footage

New Files Received Footage Year to Date

1,083 25.1 lft. 355.8 lft.

Inventories

Records Surveyed Year to Date

31.6 lft. 254.8 lft.

Records Dispositioned

To FRC To NARA Destroyed Year to Date

182.5 lft. 0 lft. 0 lft. 451.3 lft.

Records Use Statistics

EPA Staff Government
Requests

Regulated
Community

Educational
Institutions

Citizens International Media Other Total

61 3 0 0 12 0 0 11 87
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VI. MAJOR PROJECT NARRATIVE DESCRIPTIONS

Below are descriptions of major projects for which we expended 80 person-hours or more during the
month.

SSID 09GU, OU 00, ANACONDA COPPER CO (YERINGTON)
One Librarian IV/Records Librarian performed indexing (182 documents, 1.5 linear feet) and one RMS
II/Scanning Specialist performed scanning (1,719 pages) in order to reduce the backlog of indexing for
this site. A total of 81.8 hours were expended on this effort during the month.

SSID 0958, OU 01, OPERATING INDUSTRIES, INC., LANDFILL
One Librarian IV/Records Librarian performed indexing (86 documents, .83 linear feet) and two RMS
II/Scanning Specialists performed scanning (2,224 pages) in order to reduce the backlog of indexing for
this site. Additionally, an RMS III/Document Processing Specialist and an IS II/Records Aide prepared
the documents for shipment and retirement to the FRC once indexing and scanning were completed. A
total of 87.7 hours were expended on this effort during the month.
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VII. COMPARISON OF WORK ACCOMPLISHED TO THE STATEMENT OF WORK

Task 1: Project Management

1.1 Manage the Contract

The monthly report was submitted to the TOAM on 6/7/11.

The Prioritized Projects Report, Federal Facilities Report, and Federal Facilities in Site
Assessment Report were submitted to the TOAM on 6/17/11.

The Records Center Performance Measurement Reports were submitted to the TOAM on
6/8/11.

The CBI Circulation/Disclosure Reports were generated and submitted to the TOAM on
7/10/11.

The PM met with the TOAM on 6/17/11 to review the monthly reports and to verify the
status of the Contract.

The Records Center Security Procedures was updated on June 7.

1.2 Close-Out of the Contract

No activity has occurred under this subtask to date.

Task 2: Document Collecting, Organizing, Processing, Indexing, Scanning, Storage and
Recycling/Shredding

2.1 Organizing and Indexing

20,799 documents have been indexed and quality assured in SDMS-C as of 6/30/11.

2.2 Document Pick-up, Processing, File Management, and Storage

230.3 lft. of documents have been collected from 75 Hawthorne for indexing or retiring to
the FRC as of 6/30/11.

123.7 lft. of records have been retrieved from the FRC in response to EPA requests as of
6/30/11.

451.3 lft. of records have been organized and sent to the FRC as of 6/30/11.

The Holdings Report, FRC Storage Report, and On-Site Storage Report were updated on
6/22/10.

2.3 Scanning

21,369 documents (606,156 images) have been scanned into SDMS-C as of 6/30/11.

2.4 SCAP Support and WasteLAN Data Entry

Staff received, indexed, and logged 21 SCAP accomplishment documents as of 6/30/11.
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2.5 Financial Documentation/Cost Recovery Packaging

146 Financial Cost Documentation Packages have been processed as of 6/30/11.

2.6 Recycling and Shredding

81.3 lft. of documents have been recycled/shredded as of 6/30/11.

Task 3: Reference, Circulation, Search, Retrieval of Documents onsite or at FRC/NARA, and
CD-ROM Production

3.1 Reference, Search, and Circulation Service

103,877 documents have been provided to EPA staff or the public as of 6/30/11.

268 site file indices/databases have been generated in response to EPA requests as of
6/30/11.

3.2 Freedom of Information Act (FOIA)

As of 6/30/11, circulation staff has provided support for 54 FOIA requests. Billing data for
121.8 hours have been submitted to EPA.

3.3 Photocopy and Redaction Service

Staff copied on-site a total of 40,826 non-FOIA-related pages for EPA and other requesters
and sent approximately 3 pages off-site to a copy service.

19 site file documents have been redacted for release as of 6/30/11.

3.4 CD-ROM Service

235 CD-ROMs or CD-ROM sets containing 3,026,872 images have been produced and
supplied to EPA staff or the public as of 6/30/11.

3.5 Submittal of RODs, ESDs, ROD Amendments to EPA Headquarters

11 RODs, ESDs, or ROD Amendments have been sent to EPA Headquarters as of 6/30/11.

Task 4: Administrative Records (ARs) and Special Collections Management

4.1 Administrative Records

17 Administrative Records (including supplements), deletion dockets, and special
collections have been compiled as of 6/30/11.

The Globe Public Library was called for information on 12/10/10 and the Repositories
database was updated on 12/10/10.

4.2 Work-Performed Compilations

47 work-performed compilations have been completed as of 6/30/11.

4.3 Electronic Media and Microfilm Management

586 copies of special collections were produced in electronic format as of 6/30/11.
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Task 5: Manage the Day-To-Day Operations of the Superfund Records Center

Operation and maintenance of the Records Center continued as of 6/30/11.

All-hands staff meetings and departmental staff meetings continued to be held on a monthly
basis through 6/30/11.

Equipment/supplies were purchased on 6/24/11.

Task 6: Training and Orientation

At the request of the TOAM, a Librarian IV gave SDMS-C training to Environmental Protection
Specialist Leslie Ramirez and Site Assessment Manager Sharon Murray on May 3.

A tour of the Records Center for visitors was completed on 3/10/11.

Task 7: Online Operations and Internet Support

Backup tapes were delivered to the Computer Operations Section of the EPA Management and
Technical Services Division for off-site storage on 6/7/11.

Staff posted indices, introductions, and lists of acronyms for Region 9 ARs on the Internet on
1/12/11.

Task 8: Attend Meetings and Teleconferences

Staff attended a national Superfund Records Manager/SDMS-C Workgroup teleconference
meeting on 4/19/11.

Task 9: Assist Region 9 with Implementing the EPA’s Enterprise Content Management System,
ECMS

9.7 Attend ECMS Meetings & Teleconferences

On November 3 staff met with the TOAM to discuss Extender pilot testing results.


